Facilities & Experimental Support Group
Weekly work Schedule

Line Days Job Code Phase Serial
Number
Group:
7 MT | ] ATF2  Construction 11362
8 || STAR  Construction 11159
10 @ ATF2  Construction 379
11ﬁ RADW  Construction 939
12 | LEReC Construction 11363
13 | | | LEReC Construction 10177
14 1T | | RHIC  Construction 10375
15 || CEC  Construction 10252
16 | \ RHIC  Construction 11253
17 | | ATR  Construction 11284
Group:
22 Fl| | RHIC  Construction 11298
23 | ATF2  Construction 160129
24 W F| | ‘ ATR  Construction 1884
25 | IRCMS  Construction 160219
28 TF| | STAR  Construction 10354
29 MT | |  LEReC Construction 11292
30 @ NSLS  Construction 1
Group:
39 MTWTF| |OT  STAR
40 MTWTF| |OT  AGS  Construction 160813
41 MTWTF| |  CEC  Construction 160703
42 MTWTF| | LEReC Construction 160817
43 WTF| | RHIC  Construction 160808
44 MTWTF| | CAD  Construction 160923
48 W‘ LEReC Construction 405
49 | | LEReC Construction 160312
52 MTWTF| |OT| LNAC Construction 160721
54 || FES  Construction 10330
113 T | | FES  Maintenance 10374
Group:
61 T | |  LEReC Construction 10275
62 T | | | STAR Construction 8805
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Open Jobs (bygroup)

Description

Carpenter
Anchor CO2 Laser amp rail
Repair sound barrier cutain
Build UED enclosure

Repair roof on haz-storage building
adjacent to 960

1002-F entries

Ceilings & AC unit

Cut hole in 1004-D

Install lally columes

Repair barrier in high bay 1005-S

Replace decking in ATR A-power supply
house

Survey
Locate 9MHz stans in tunnel
Survey ATF components
Survey ATR
Survey ACC coil and support
STAR rail survey
Layout beamline
NSLS-II Survey

Electrician

1006 re-install light on vapor barrier

912-A convenience outlets for Water
Group

Consolidate UPS power building 1002-B
Install contactor & FDS for DC gun
1004-D relocate equipment run power
Genorators and cranes PM's

Install tray, etc. in 1002-D trailer

Install Bi-level tray outside 1002D

930 LEB switch #10 / transformer

Relamp Tech Shop kitchen and part of
shop

Clean area around F1 repeater
Rigging

Load 704 cavity on truck

Move Rack

Week of:

Monday, October 03, 2016

Issue Date

9/23/2016
4/29/2016

9/9/2016
9/30/2016

9/30/2016
6/3/2016
9/30/2016
8/26/2016
7/29/2016
9/2/2016

9/23/2016
1/29/2016
10/2/2015
2/19/2016
9/9/2016
9/9/2016
2/6/2009

9/30/2016
9/9/2016

7/15/2016
9/2/2016
9/9/2016

9/23/2016
4/8/2016
6/3/2016
9/9/2016

8/12/2016

9/30/2016

9/30/2016
9/30/2016

Originator  Hours
Folz 8
Folz 0
Folz 12
Campione
Phillips
Phillips 36
Folz
Phillips
Folz
Phillips
Folz
Folz 628
Phillips 379
Folz 282
Folz
Phillips
Folz 2939
Folz
Folz
Phillips 188
Phillips 92
Folz
Folz 64
Phillips 942
Phillips 536
Folz 16
Folz
Phillips
Folz
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Rigging
63 | | AGS  Construction 10366 912-A tower removal
64 TF| | ATF2  Construction 11361 Install CO2 laser
65 M | | LEReC Construction 10273 1002-F to 1002-F
66 || ‘ RADW Maintenance 10334 Load intermodal
67 Fl | RHIC  Construction 11301 Move equipment
68 W | | AGS  Construction 8919 Assist AGS
69 T | | CEC  Construction 10276 Remove shielding CeC dump
70 Fl | ‘ PHNX Dismantle 10272 Scrap TEC's
71 M || \ PHNX Dismantle 10271 Remove EM CAL's
72 M || ATF2  Construction 11664 Clear area 912
73 T | | ‘ SPHX  Construction 10274 Move steel
74 || LEReC Construction 10254 Set-up RF PS base

75 WTF| | FES

Maintenance 8152014 PM's cranes and generators

76 W | | ATF2  Construction 380 Laser EH BLK
Group: Mechanical Tech
88 WT | | TWL  Construction 383 Install spacer blocks
90 MT | | STAR  Construction 8809 Complete bus / install components
91 | | SPHX  Construction 11155 Magnet base
92 MT | | LEReC Construction 10278 Laser table supports
93 WF| | LEReC Construction 10277 Drill / tap dump base
94 W | | RHIC  Construction 11301 Cut pipes
95 | PHNX Dismantle 10371 Lamp shades
96 | | EBIS  Construction 1671 Wind coils
97 TF| | LEReC Construction 10376 Install coax / waveguide
98 MTWTF| |OT| ATR Construction 11240 UQS and UQ12 mod's
Group: Electronic Services

102 | FES

Construction 10336 Escort Weed Wackers to clear CAD area

103 ﬁ AGS Maintenance 10372 Assist Water Group

104 MTWTF| [OT ~ ATR  Construction 10346 Control wiring for UQS & 12

105 MT | |OT| ATR Construction 11245 Modify ATR-PLC program

107 MTWTF| |OT ATR Construction 10345 FPGA programming power supply status
display

108 MTWTF| |OT ATR  Construction 11222 UQS5 + UQ12 modifications

109 MTWTF| |OT \ ATR  Construction 10363 Populate 2 circuit boards for UQ5 & 12

111 m‘ ATR Construction 10364 PSI 10 power supplies wiring

116 | FES
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Maintenance 11171 Schedule program mods

Week of:

Monday, October 03, 2016

Issue Date

9/23/2016
9/23/2016
9/23/2016
8/12/2016
9/30/2016
12/6/2013
9/30/2016
9/23/2016
9/23/2016
9/30/2016
9/30/2016

9/2/2016
8/15/2014
9/16/2016

9/30/2016
9/30/2016
4/22/2016
9/30/2016
9/30/2016
9/30/2016
9/23/2016
3/11/2016
9/30/2016
7/15/2016

8/12/2016
9/23/2016
9/2/2016
7/22/2016
9/2/2016

7/1/2016
9/23/2016
9/23/2016

5/6/2016

Originator  Hours
Folz
Folz
Phillips
Campione 28
Folz
Folz 226
Phillips
Phillips
Phillips 24
Folz
Phillips
Phillips
Folz 398
Folz 48
Folz
Folz
Phillips 566
Phillips
Phillips
Folz
Phillips
Folz 228
Phillips
Phillips 256
Folz 64
Folz 8
Phillips 282
Phillips 224
Phillips 162
Phillips 498
Phillips 52
Phillips
Folz 131
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Facilities & Experimental Support Group Week of:
Weekly work Schedule O pen JO bS (by group) Monday, October 03, 2016

Line Days Job Code Phase Serial Description Issue Date  Originator Hours
Number

Group: Electronic Services

117 MT | |OT  CAD Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz 676

Group: Water Systems

129 MTWTF| | | AGS Maintenance 160119 Watch 1/29/2016 Scaduto 798

135 | | ‘ NSRL  Construction 160615 NSRL control upgrade 6/24/2016 Scaduto 64

137 || AGS  Maintenance 160707 RFMG choke flow switches 7/29/2016 Scaduto

140 Fl | ECX  Maintenance 160704 Tower #3 install motor 7/22/2016 Scaduto 4

141 @ LEReC Construction 160908 Install system pumps 1002 9/9/2016 Scaduto

143 MTWTF| | RHIC  Maintenance 160714 9MHz cavity work 8/12/2016 Scaduto 136

144 M TF| | AGS  Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto 226

145 W | | BLIP  Maintenance 160906 Inspect BLIP cooling leak 9/9/2016 Scaduto

146 | AGS  Maintenance 160604 Waste water 6/3/2016 Scaduto 132

147 | | | AGS Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto

148 | AGS  Maintenance 161003 Bunch QEls 9/30/2016 Scaduto

149 | | AGS  Maintenance 160804 Move argon 914 8/19/2016 Scaduto 0

150 MTWTF| | LNAC Construction 161002 LINAC install PLC 9/30/2016 Scaduto 100

151 TW | | AGS  Maintenance 160805 Clean LINAC cavity heat exchangers 8/19/2016 Scaduto 216
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